FORM CPW.CIA 2005 STATE OF HAWAIl ﬁ [F= h
Department of Accounting and General Services R T T A
SO N

Division of Public Works b 14|
MONTHLY ESTIMATE 7
%
fP\&
FOR THE MONTH OF JANUARY 2014 - 4}?
&
Date: February 28, 2014 <

CONTRACTCR: Allied Pacific Builders, Inc.
ADDRESS: 94-260 Pupuole Street Contract No. 62169 v
City, State ZIP: Waipahu, HI 96797 DAGS Job No. 12-20-2681
PROJECT TITLE: Leeward Health Center - Repair Spalling
CONTRACT FOR INSPECTION BRANCH USE

{ 1 SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 877.810.00 ~ |puE MoNTHLY: {L" PROJECT SCHEDULE

| T DALY REFORTS [ w4 PAYROLL AFFIDA\

MONTHLY ESTIMATE CHECKLIST | }"CONTRACT NUMBER
[ '] PROJECT NAME AND LOCATION [ | ALL SIGNATURES
[ ] AS NEED . WASTE REDUCTION PROGRESS REPORT

CHANGE ORDERS
Total § -
Adjusted Contract Amount $ 877,810.00 ~
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 7242% % 635,674.00 #DIVID! $ - $ 635,674.00
Retained REDUCED | ] $ 53,032.00 $ - $ 53,032.00
Amount Subject to Payment $ 582,642.00 $ - 5 582,642.00
Payments to Date $ 168,807.00 $ - $ 168,807.00
Payments Now Due $ 413,835.00 $ - $ 413,835.00
Payment No. FINAL| ] 2
i Remlrl:d: :::m’g m:: 1-: muard 2. | certity that the above bill is correct, just, that payment has nat been received, and
it ° add.. me an EOROEEICE LSS ONLY. all payroll affidavits have baen submilted, &re currenl, or proper deductive axclusions
[ ] PI’O]OGI Acceptanco Date have been mada ia this requesl; and least 80% of our worklorce resides in Hawail. [v‘f
[ ] Project Completion Date 'Aa a proferred contractor, | have submitted all apprenticeship approval
1 Compuled and Checked by: orms.
Q;;\V\)k—; MAR 17 2014
E] :[(m-thm?deu:__ ll’;ﬂum oy Enmneih—— Dale
| Lk Allied Pacific Builders, Inc.
= m MR 17 204 "
4. Recommended ] earfArchiiest Oate:
@591( Y Hoko MR 17 20U
illiam Alicar/President 2!25'14
5. Approved: Branch Ciig! or Disiric Engineer Data By signature | Title:

The Public Works Admerwstrator certifies that change orders have been issued and the work performed

MAR17 2014

Sjfle Public Works Administralor Date




BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JANUARY 2014 ©

Contract No.: 62169

DPW-CIA 7/06

CONTRACTOR: Allied Pacific Builders, Inc.
PROJECT TITLE: Leeward Health Center - Repair Spalling DAGS Job No.: 12-20-2681
[ =]
@ CONTRACT]
9 LICENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE CMPL; %) RETAINED
Allied Pacific Builders, Inc General Contractor BC-23848 $877.810 $210.681 24 00% 5% $10,534 ﬂ
EEEEEEEENUNE NN NN (AN NEEENEEENY IIIIllIIIlIlIIIIIllllll'lllllllllll.ll .IIIIIIIIIIIIIIIIII:
$uB-
CONTRACT]
LICENSE BASIC SUB-CONTRACT{ COMPL %| RETN AMOUNT
SUBCONTRACTOR TRADE |ﬁ_@_ AMOUNT| TO DATEI CMF'LI %] RETAINED
Rayal Palm Group Landseaping /Sitework ABC-14300 $5.000 S0 0.00% 10% 50
Vinyl Tech & Masonry, Inc.  |Chainlink & Alum Fence |C-20045 $59.300 s0| 0O00%| 10% $0
Structural Dynamics. Inc. Concrete Rehab ABC-13890 $354 600 $347,508| 98.00% 10% $34,750
Affidiated Construction , LLC |Masonry |BC-25013 $12.000 $0 0.00% 10% 50
Stalewide General Contra  |Metal Framing/EFS |BC-25435 $3 000 50| 000% 10% $0
LA Painting Painting |C-22044 £82 600 s0| 000% 10% $0
DemoB08 Hazmat Remediation |BC-22075 §77 485 $77,485] 100.00% 10% 57.748
AMCO Glass Tinting Solar Control Film C-17453 $14 660 $0 0.00% 10% 30
Simmons Steel Reinforcement C-25707 $15.591 $0] 000% 10% $0
H#OVO! 10% $0
#DIVIO! 10% $0
#DIV/O! 10% $0
#DIVIO! 10% $0
#OWVQ! 10% 30
#OIVIO! 10% $0
H#OIV/D! 10% $0
#DIVIO! 10% $0
#DIV/0! 10% 30
Total Retained from Subs $630,236 $424,993|~ $42 408|8

| certify that the above relentions are correct for this request.

ﬂADied Pacific Builders, Inc.

Checked/Nerified by:

Na mc Atar
Ji

William A_ Alicar, President

2/28114

S

Iividi roject Ing

By Signature

NOTE

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

Date

r or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 2 PROJECT TITLE: LEEWARD HEALTH CENTER - REPAIR SPALLING

BILLING MONTH: January-14 DAGS J0B NO.: 1 2-20-2681 CONTRACT NO.: 62162

CONTRACTOR: ALLIED PACIFIC BUILDERS, INC.

VENDOR CODE:
Original Contract Payment Suffix:
Suffix Eund Symbol Amount Earped Retainage Amount Due
01 B11-408M 8450,677.00 $36,842.00 $413,835.00
Totals: $450,677.00 $36,842.00 $413,835.00
Change Order Payment Suffix:
Suffix Eund Symbol Amount Earned Retainage Amount Due
Totals:
Grand Total: $450,677.00 $36,842.00 $413,835.00

Verified By % )ébb ayﬁﬂf

(This Section for Administrative Services Office Use Only)

Vendor Code

Cost Code 3A1
2118 NG|

Voucher No.

Verified By {)2/ MAR 24 2014



